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Welcome sign

Worked with contractor on 
Bluestem Prairie Open 
Space

Worked through pricing and 
constructability
Å Angled forms

Å Imbed plat and 
attachment

Å Concrete finish

Å Steel plat, lettering and logo



Welcome sign

Prototype of logo to scale
Laser cutting, lettering 
attachment, and painting

Bluestem sign to be placed in 
early January

More signs ordered
Stratton Open Space
Blodgett Open Space
High Chaparral

Same technique for Kiosk 
banner



Kiosks

Post plan approval, 
sought out pricing 
from fabricators 

Concerns over 
fabrication, details 
provided by 
consultant 

Preliminary high 
costs for fabrication, 
unable to sole 
source work 



Kiosks

Request for proposal 
(RFP) for fabrication and 
installation to be issued 
in January

Trail maps, Rules and 
Regulations Signs and 
Leave No Trace Signs also 
being customized now

Includes opportunities to 
expand quantities to 
other locations

Site preparation for Kiosk 
sites underway 
(Stratton, Bluestem, Blodgett)



Wayfinding Planning

Wayfinding planning and 
development
ÅScout the open space to confirm 

trail locations, intersections, names 
and plan the decals

ÅBuild an implementation map 
showing what to be installed and 
where

ÅDesign and develop content, decals 
and route finding

ÅTrail Realignments Opportunities 
for improved wayfinding

Product Ordering
Å Posts, metal sleeves, materials

Å Powder Coat 


